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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

OH' 

Date: Monday, July 02,2007 
V ' . 

From: Dominic Ventura SDMS DocID 

Subject: 
continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

44 

1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 

A3DHRV 

CERCLA 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efBciently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities i 
The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 21 
2. Total digs (anomalies): 25,372 
3. Total MEC found: 1993 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements, incendiary bomblets, flares etc. etc.) ( , 
4. Total MD found: 7981bs. V 
5. Scrap metal found: 54libs 

Specific grids that were worked and passed QA this reporting period included J4C,I4c, and I2a. 

On June 11,2007 the Bureau of Alcohol Tobacco and Firearms (BATF) performed a Compliance 
Inspection to determine compliance with various ATT regulations and to calculate the maximum net 
explosive weight (NEW) permitted to be stored in the site magazines. Based on examination of the 
magazines (including materials of construction and specifications for thickness, methods of 
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attachment, etc.), BATF determined that the magazines and locks are in complete compliance with 
ATF regulations. Using the Table of Distances for Storage of Explosive Materials (27 CFR 
555.218), as currently sited, the Type 2 magazines at this site may be used to store up to 30,000 
pounds NEW. ( _ " 

Due to apparent funding issues, the property owner has not completed the Marley Road access to 
the site. This impacts the potential for Phase II startup since the Zeitler Rd. bridge access cannot 
handle the anticipated weight of Phase II equipment to be brought on site such as frac tanks, track 
hoes etc etc. Phase II work may be delayed as a result. 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA and RMC both field components and their offices. The week of July 
4 will be an off week for all site personnel. 
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